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Page Ref
Percent 
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25,000,000 21,500,000Question 1 - City Street Improvements 19,223,6332-8 77%

123,600,000 118,483,000Question 2 - Water System Improvements 118,646,5079-23 96%

35,000,000 35,000,000Question 3 - Drainage Facilities Improvements 18,694,99624-25 53%

10,000,000 10,000,000Question 4 - Street Lighting & Sidewalk Improvements 8,171,22126-28 82%

39,500,000 38,500,000Question 5 - Parks and Library Improvements 29,998,94529-33 76%

23,800,000 23,800,000Question 6 - Public Safety Improvements 9,861,22334 41%

21,200,000 21,200,000Question 7 - Environmental Safety Improvements 8,242,43235-36 39%

Total: $278,100,000 $268,483,000

Progess on Bond Program Expenditures

$0 $25,000,000 $50,000,000 $75,000,000 $100,000,000 $125,000,000

Question 1 - City  Street Improv ements

Question 2 - Water Sy stem Improv ements

Question 3 - Drainage Facilities Improv ements

Question 4 - Street Lighting & Sidew alk Improv ements

Question 5 - Parks and Library  Improv ements

Question 6 - Public Safety  Improv ements

Question 7 - Env ironmental Safety  Improv ements

Original Allocation Baseline Planned Expenditures Actual Expenditures

$212,838,957 77%

Page 1 of  3719-Aug-05 11:16 AM



Original 
AllocationProject NameProject #

Status on 2000 Bond Program

Baseline 
Plan Comments

             Expenditures to Date      

Actuals
Current 

Allocation

Quarterly Report

Expenditures as of June 30, 2005 (13th pd) - 4th Quarter of Fiscal Year 2005 

Question 1 - City Street Improvements
S210 Intersection Operational Improvements 15,000,000 15,000,000 Master project; draw downs below.0 0

S822 Tanque Verde @ Paseo Rancho 0 00 0

S14T 22nd & Wilmot Intersection 0 0 Project completed.2,440,278 2,438,278

S14K 22nd Street & Alvernon Intersection 0 0 Project completed.874,462 874,462

S832 22nd Street & Randolph Intersection 0 0 Project completed.206,339 206,339

S21I 5th Street & Wilmot Road Intersection 0 0 Project completed.36,347 36,347

S809 ADA Pedestrian Crossing Improvements 0 0250,000 72,458

S175 Alvernon & 3rd St Bikeway 0 00 0

S215 Anklam Traffic Improvements 0 0127,000 128,215

S21A First Avenue & Wetmore Road 0 0 Project completed.125,515 125,515

S21B Ft. Lowell & Campbell Avenue 0 0 Project completed.252,234 252,234

S14P Golf Links & Craycroft Intersection Improvements 0 0 Project completed.1,749,205 1,740,526

S14Y Golf Links & Kolb Intersection 0 0 Project completed.54,652 54,652

S21C Golf Links & Wilmot Road 0 0 Project completed.131,758 131,758

S21M Golf Links at Swan Intersection 0 0 Project completed.0 0

S21H Grant & Alvernon Intersection 0 0 Project completed.69,252 69,252

S137 Grant & Campbell Improvements 0 0367,986 367,986

S14U Grant & Craycroft Intersection 0 0 Reallocation approved by BPOC May 20052,200,840 391,300

S21L Grant and Silverbell Intersection Improvements 0 0 Project completed.   Reallocation approved by 
the BPOC May 2005.

314,000 212,366

S019 Harrison: Golf Links to Old Spanish Trail 0 0 Project completed.  Reallocation approved by 
BPOC May 2005

1,124,055 1,094,363

S025 Harrison: Speedway to Old Spanish Trail 0 01,200,216 1,200,299

S21G Irvington & Pantano Intersection 0 0 Project completed.58,647 58,647

S910 Misc. Traffic Improvements 0 015,550 0

S91H Misc. Traffic: 12th, Valencia to Los Reales 0 0 Project completed.6,587 6,587
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S91K Misc. Traffic: 6th Street Signal Improvement 0 0 Project completed.1,812 1,812

S91G Misc. Traffic: Glenn Bike Detection 0 024,638 23,926

S91J Misc. Traffic: Golf Links at Aviation 0 015,000 529

S91M Misc. Traffic: Houghton at Rita Signage 0 010,000 7,976

S91L Misc. Traffic: Prince @ I-10 Railroad Imprvment 0 025,082 25,082

S21F Mountain Avenue Intersection Improvements 0 0 Project completed.350,000 350,000

S21D Oracle and Prince Road 0 0 Project completed.26,742 26,742

S21E Pantano and Speedway Blvd 0 0 Project completed.10,020 10,020

S812 Roger Road & Fairview Intersection 0 00 0

S920 School Flashers 0 024,515 0

S92S School Flashers: 12th Avenue @ Michigan 0 022,000 442

S92L School Flashers: 22nd at Treat 0 0 Project completed.15,961 12,809

S92Z School Flashers: 22nd Street @ Euclid 0 030,000 0

S92N School Flashers: 29th St at Rosemont 0 07,000 6,206

S92W School Flashers: 36th @ La Cholla 0 0100,000 7,195

S92P School Flashers: 5th St at Chantilly 0 07,000 5,085

S92Q School Flashers: 5th St at Irving 0 07,000 6,805

S92K School Flashers: Ajo at 9th 0 0 Project completed.7,218 7,218

S92J School Flashers: Ajo at Freedom 0 0 Project completed.6,059 6,059

S92X School Flashers: Ft Lowell @ Fontana HAWK 0 010,000 120

S92A School Flashers: Grande at Fresno HAWK 0 0 TUSD declined to support a flasher at this 
location at this time.

2,803 2,803

S92T School Flashers: Kolb @ Timrod HAWK 0 015,000 87

S92M School Flashers: Kolb at Kingston 0 0 Project completed.9,186 9,186

S92H School Flashers: Pantano at Arcadia 0 0 Project completed.5,284 5,284

S92E School Flashers: Pima at Beverley 0 0 Project completed.25,974 17,169

s92Y School Flashers: Prince @ Cherry HAWK 0 010,000 120

S92R School Flashers: Prince @ Fontana 0 025,000 574
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S92G School Flashers: Sahuaro High School 0 015,000 4,595

S92U School Flashers: Tucson Blvd @ 3rd St HAWK 0 00 0

S823 Silverbell & Sweetwater Traffic Signal Imprvment 0 00 0

S14Q Speedway & Craycroft Intersection 0 0 Project completed.379,704 379,704

S21K Stone Avenue/University Boulevard 0 0222,436 222,436

S815 Tanque Verde, Pima, Wilmot Intersection 0 0300,000 11,389

S930 Traffic Flashers 0 04,558 0

S93G Traffic Flashers: 12th Ave at Elvira 0 0 Project completed.9,137 9,137

S93H Traffic Flashers: 36th Street & La Cholla 0 018,727 20,438

S93J Traffic Flashers: Broadway @ Niven 0 080,000 18,824

S93E Traffic Flashers: Campbell at Adelaide HAWK 0 0 Project completed.14,871 14,871

S93M Traffic Flashers: Glenn @ Mountain 0 015,000 506

S93L Traffic Flashers: Glenn @ Palo Verde 0 015,000 504

S93K Traffic Flashers: Glenn at Columbus 0 015,000 12,224

S93C Traffic Flashers: Golf Links/Calle Polar 0 0 Project completed.27,364 27,364

S93D Traffic Flashers: HAWK Head Conversions 0 089,189 92,516

S93F Traffic Flashers: Solar Project 0 0 Project completed.15,707 15,707

S940 Traffic Signal Construction 0 03,093 0

S94G Traffic Signal Cstr:  Irvington/Calle Santa Cruz 0 053,154 39,652

S94H Traffic Signal Cstr: Golf Links at Bonanza 0 057,051 58,275

S94C Traffic Signal Cstr: Houghton & Escalante 0 0 Project completed.206,600 206,600

S94F Traffic Signal Cstr: Houghton & Irvington 0 0189,050 199,199

S94D Traffic Signal Cstr: Midvale & Irvington 0 0 Project completed.98,014 98,014

S94E Traffic Signal Cstr: Rita Road & Nexis 0 0 Project completed.200,444 200,444

S94J Traffic Signal Cstr: Tucson at 3rd Traffic Signal 0 0180,000 21,508

S950 Traffic Signal Upgrades 0 01,321 0

S95B Traffic Signal Upgrades: Campbell Avenue 0 0 Project completed.120,799 120,799

S95A Traffic Signal Upgs: 12th Avenue & Ajo Way 0 0 Project completed.142,878 142,878
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S95C Traffic Signal Upgs: 6th and Campbell 0 0 Project completed.20,000 19,982

S95D Traffic Signal Upgs: Brdway & Country Club 0 0 Project completed.5,500 5,357

S95E Traffic Signal Upgs: Grant and Stone 0 0 Project completed.5,186 5,186

S960 Turn Signal Modifications 0 039,500 0

S96E Turn Signal Mods: Camp Lowell & Swan 0 08,000 3,646

S96B Turn Signal Mods: Campbell at Glenn 0 022,000 14,847

S96C Turn Signal Mods: Ft. Lowell at Country Club 0 05,000 3,053

S96D Turn Signal Mods: Speedway @ Silverbell 0 022,500 21,946

S249 Wetmore: Fairview to Oracle 0 00 0

15,000,000 15,000,000Subtotal: Intersection Operational Improvements 15,000,000 11,986,433
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S230 Pedestrian Improvements 2,000,000 2,000,000 Master project; draw downs below.51,054 0

S23M 22nd at Sahuaro HAWK 0 080,000 11,550

S102 5th/6th Livability Study 0 023,011 23,011

M922 ADA Pedestrian Access 0 020,000 3,035

S23H Alvernon @ Haynes HAWK 0 090,000 88,736

S033 Barrio Anita Enhancements 0 08,951 8,951

S23E Broadway @ Cherry HAWK 0 085,000 41,031

S23P Broadway at Norris HAWK 0 040,000 1,499

S23B Campbell @ Blacklidge HAWK 0 0125,000 137,494

S23K Campbell at Seneca Pelican 0 0 Project completed.3,946 3,946

S23D First Ave @ Graybill HAWK 0 066,000 71,897

S23G Ft. Lowell @ Park HAWK 0 0 Project completed.75,000 123,507

S23Q GOHS HAWKS 0 0 Two HAWKS.  6th Ave @ Pennsylvania and 
on Speedway Blvd. At Dodge

50,000 0

S23J Grant @ Palo Verde HAWK 0 0112,068 154,807

S23C Grant @ Treat HAWK 0 081,000 87,690

S23N HAWK Conversions, Phase II (5 locations) 0 0125,000 2,477

S23A Mayfair Terrace Sidewalk Improvements 0 0 Project completed.146,970 146,970

S23L Oracle at Kelso HAWK 0 090,000 66,852

S23F Speedway @ Rook 0 0102,000 55,697

S13a Supplement to Grant/Campbell Intersection Impv 0 0 Supplement to S137, which is listed under 
Intersection Operational Improvements on 
page 2.

625,000 664,888

2,000,000 2,000,000Subtotal: Pedestrian Improvements 2,000,000 1,694,039

S826 Traffic Signal Conversions (LED Upgrades) 1,500,000 1,500,000 Master project; draw downs below.351,500 0

S82A LED Traffic Signal Conversion 0 0 Project completed.388,500 388,272

S82B LED Traffic Signal Conversion, Phase II 0 0760,000 701,423

1,500,000 1,500,000Subtotal: Signal Light Upgrades 1,500,000 1,089,695
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S900 Machine Vision Video Detection System Upgrades 3,500,000 0 Master project; draw downs below. (was 
originally S830)

30,473 0

S90P Pima @ Country Club Video Upgrade 0 0155,000 49,426

S753 Living Lab 0 066,000 64,106

S90Q 1st Avenue @ Ft Lowell Video Upgrade 0 0155,000 152,276

S90M 5th Street at Wilmot MVV Upgrade 0 0186,000 185,888

S90G Broadway at Dodge Video Upgrade 0 0 Project completed.25,000 23,908

S90H Campbell at 6th Street Video Upgrade 0 0 Project completed.25,000 23,864

s90J Campbell at University Video Upgrade 0 0 Project completed.25,000 23,864

S751 Computerized Traffic System 0 0141,000 15,082

S77B Control Center to South Tucson Connection 0 00 0

S760 Emergency Preemption Devices 0 018,000 17,964

S90R Golf Links @ Swan Video Upgrade 0 032,000 31,885

S90N Grant at Columbus MVV Upgrade 0 0155,000 134,041

S77A Harrison-Golf Links Communication Project 0 020,000 9,780

S752 Intelligent Transportation System 0 0159,000 1,775

S78B ITS Control Center to South Tucson 0 026,000 16,135

S90F Machine Vision Upgrade, Phase I 0 0400,000 386,202

S90K Machine Vision Upgrades, Phase 2 0 0 Project completed.627,527 627,231

S90S Machine Vision Upgrades, Phase 3 0 0600,000 604,184

S90T Machine Vision Upgrades, Phase 4 0 0300,000 0

S90L St. Mary's at Granada MVV Upgrade 0 0167,000 167,129

S754 Traffic Signal and Control Equipment 0 0187,000 112,209

3,500,000Subtotal: Intelligent Traffic Systems Projects 3,500,000 2,646,949
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S240 Bus Pull-Outs, Shelters, Access, & Misc Imprvts 3,000,000 3,000,000 Master project; draw downs below.351,272 160

M902 Broadway Transit Improvements 0 0 Local match for federal grant.25,000 0

S24A Bus Pullout Lanes, Phase I 0 0 Project completed.339,214 331,814

S24B Bus Pullout Lanes, Phase II 0 0784,514 378,398

S24E Bus Stop Pullouts, Phase III 0 0585,000 484,241

S24G Campbell & 6th Street Bus Pullout 0 0190,000 183,427

S24H Campbell & Glenn Bus Pullout 0 0140,000 34,596

S24J Congress Street Bus Pullouts 0 020,000 14,074

S24D Euclid Avenue Right Turn Lane & Bus Pullout 0 0250,000 221,396

M924 Pima Community College Transit Improvements 0 0 Local match for federal grant.140,000 32,813

S24F Stone and Speedway Bus Pullouts 0 0125,000 125,598

M201 Udall Transit Facility 0 0 Local match for federal grant.20,000 0

S233 Western Hills Access Improvements 0 0 Project completed.30,000 0

3,000,000 3,000,000Subtotal: Bus Pull-outs, Shelters, Access, and Misc Projects 3,000,000 1,806,517

25,000,000 21,500,000Total: Question 1 - City Street Improvements 25,000,000 19,223,633
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Question 2 - Water System Improvements
W096 Arroyos Recharge Project 0 00 0

W457 Avra Valley Well Field Upgrade 0 0 Reallocation approved by BPOC Sep 2004.623,553 623,553

W349 CAP Raw Water Pump Station 0 00 0

W074 Disinfection System Upgrades 359,000 359,000 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

155,517 155,516

W101 Drill Production Wells 1,650,000 1,650,000 Reallocation approved by BPOC 1-01 & 11-01.2,131,675 2,475,026

W104 Minor Well Equipping Upgrades 112,000 112,000 Reallocation approved by BPOC 1-01.0 0

W703 Monitor Wells 380,000 380,000 Reallocation approved by BPOC Nov-01 & 
Dec-02.

621,355 200,733

W035 New Well Equipping 3,081,000 3,081,000 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02..

2,524,217 1,874,838

W075 Pressure Tank Replacement 1,600,000 1,600,000 Reallocations approved by BPOC 1-01 & 11-
01.

1,509,631 1,004,236

W087 Production Well Sites 512,000 512,000 Reallocations approved by BPOC Nov 2001 
and Dec 2003.

331,496 257,236

W350 Radon and Arsenic Evaluation 0 00 0

W157 Well Field Improvements 320,000 320,000 Reallocation approved by BPOC Jan-01 & Dec-
02.

3,925 3,925

W077 Well Field Upgrades 512,000 512,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Dec 2003.

917,304 908,093

8,526,000 8,526,000Subtotal: Potable - Source Development 8,818,673 7,503,156
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W496 CAVSARP Recharge 0 00 0

W274 Central Arizona Project (CAP) Transmission Line 6,158,000 6,158,000 Reallocation approved by BPOC 1-01.0 0

W093 Clearwater Renewable Resource Facility 23,149,000 23,149,000 Reallocations approved by BPOC Jan 2001,  
Nov 2001, Dec 2002, and Sep 2004.

33,932,250 33,593,751

W354 Clearwater Startup 0 0 Reallocation approved by BPOC Nov-01 & 
Dec-02.

18,778 18,778

W332 Manhole Upgrades 0 0 Realloation approved by BPOC Jan-01 & Dec-
02.

0 0

W559 Pima Mine Rd Recharge, Phase II 2,730,000 2,730,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, Dec 2002, & Sep 2004.

1,227,257 1,227,257

W439 So. Avra Valley Recharge & Recovery Facility 0 0 Reallocation approved by BPOC Dec 2003.300,000 258,971

W094 Tucson Airport Remediation Project Recharge 1,352,000 1,352,000 Reallocation approved by the BPOC 11-01.0 0

33,389,000 33,389,000Subtotal: Potable - Recharge and Recovery 35,478,285 35,098,757

Page 10 of  3719-Aug-05 11:17 AM



Original 
AllocationProject NameProject #

Status on 2000 Bond Program

Baseline 
Plan Comments

             Expenditures to Date      

Actuals
Current 

Allocation

Quarterly Report

Expenditures as of June 30, 2005 (13th pd) - 4th Quarter of Fiscal Year 2005 

W197 22nd St Reservoir Liner Modifications 352,000 352,000 Reallocation approved by BPOC 1-01.0 0

W359 22nd St Reservoir Vault Modifications 690,000 0 Reallocation approved by BPOC Sep 2004.764,871 764,871

W307 Craycroft D-Zone Flow Meter 0 00 0

WX36 Craycroft D-Zone Reservoir Flow Metering Imprvmt 10,000 10,000 Reallocation approved by BPOC 1-01.0 0

W361 Danforth Reservoir Building 152,000 0 Reallocation approved by BPOC 11-01.132,000 7,905

W319 Devine Reservoir Vault and Piping Improvements 659,000 0 Reallocations approved by BPOC Jan 2001, 
Nov 2001, Dec 2002, Dec 2003, & Sep 2004.

2,707,958 2,707,958

W388 Diamond Bell F-Zone Reservoir 0 0 Reallocation approved by BPOC 11-01.140,000 78,426

W224 Diamond Bell Ranch I-Zone Reservoir and Booster 677,000 677,000 Reallocations approved by BPOC 1-01 & 11-
01.

29,081 20,299

W225 La Paloma Reclaimed Backup Potable Distribution 75,000 75,000 Reallocation approved by BPOC 11-01.0 0

W259 Los Reales Reservoir Site 116,000 116,000 Reallocation approved by BPOC 11-01.16,000 0

W256 Manzanita Tank Modifications 414,000 414,000 Reallocation approved by BPOC 11-01.403,432 396,243

W333 Murphy Reservoir Piping Modifications 0 0 Reallocation approved by BPOC Nov 2001 & 
Sep 2004.

35,313 35,313

W478 Northeast E-Zone Reservoir and Booster 1,423,000 1,423,000 Reallocation approved by BPOC Jan-01, Nov-
01, & Dec-02.

1,553,471 1,553,471

W209 Palisades NW C-Zone Reservoir & Booster 0 0 Reallocation approved by BPOC Dec-02.648 0

W226 Peppertree Ranch Y-Zone Reservoir 252,000 252,000 Reallocation approved by BPOC 11-01.0 0

W376 Plant 9 Future Storage Tank 0 0 Reallocation approved by BPOC Nov 2001, 
Dec 2002, Dec 2003 & Sep 2004.

1,243,290 1,243,290

WB99 Potable Storage - Future 0 0 Reallocation approved by BPOC 11-01.55,000 0

W418 Rauscher Reservoir Liner Replacement 0 0 Reallocations approved by BPOC Dec 2002 
and Dec 2003.

286,664 286,664

W221 Reservoir Disinfection System Upgrade 60,000 60,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Dec 2003.

1,330,560 1,001,529

W996 Reservoir Wall and Roof Improvements 816,000 816,000 Reallocation approved by BPOC 11-01.535,416 416,272

W442 SAVSARP Booster 0 00 63

W486 SCADA Communications Upgrade 0 00 0

W409 Southeast C Zone Reservoir 0 00 1,063

W196 Southeast D-Zone Reservoir and Booster 2,970,000 2,970,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, Dec 2003 & Sep 2004

3,840,301 3,840,352
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W340 Southeast E-Zone Reservoir and Booster 0 0 Reallocations approved by BPOC 11-01.500,000 34,069

W407 Southwest G-Zone Site 0 00 0

W306 Thornydale Flow Monitoring 0 0 Reallocation approved by BPOC 1-01.0 0

WX37 Thornydale Z-Zone Flow Metering Upgrades 10,000 10,000 Reallocation approved by BPOC 1-01.0 0

W222 Valley View Reservoir Liner Upgrade 420,000 420,000 Reallocations approved by BPOC 1-01 & 11-
01.

312,078 312,078

W994 Valley View Reservoir Roof Upgrades 0 0 Reallocation approved by BPOC Nov-01 & 
Dec-02.

839,000 726,499

W360 Valley View Reservoir Vault and Piping Modificatns 550,000 0 Reallocation approved by the BPOC Dec 2003.21,417 21,417

W484 Well E-29 Discharge Piping 0 00 0

W293 Westside C-Zone Reservoir 939,000 0 Reallocation approved by BPOC 11-01.0 496

10,585,000 7,595,000Subtotal: Potable - Storage 14,746,500 13,448,279
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W389 Anklam A-B Zone Booster Modifications 0 0 Reallocation approved by BPOC 11-01.330,000 323,854

W048 Booster Flow Meter Modifications 360,000 360,000 Reallocation approved by BPOC 1-01.0 0

W324 Camino Verde Booster 0 0 Reallocation approved by BPOC Nov 2001 
and Dec 2003.

126,361 126,361

W347 Clearwell Pressure Stations 0 0 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Dec 2003.

2,612 2,611

W229 Diamond Bell G-I Zone Booster Modification 170,000 170,000 Reallocations approved by BPOC 1-01 & 11-
01.

20,000 4,184

W234 Fireflow Booster Upgrades 348,000 348,000 Reallocations approved by BPOC 1-01 & 11-
01.

136,934 17,065

W432 Houghton I-K Booster Upgrade, Phase II 0 0 Reallocation approved by BPOC Sep 2004.350,000 350,000

W158 I-1 Well and Booster Modifications 0 00 0

W461 I-2B Catalina Booster 0 00 0

W396 Ironwood Hills A-B Booster Modifications 0 0 Reallocation approved by BPOC 11-01.300,000 40,343

W391 Las Palomas B-C Booster 0 0 Reallocation approved by BPOC 11-01.330,000 208,015

W392 Mark Road Booster Station Modifications 0 0 Reallocation approved by BPOC 11-01.220,000 14,823

WX26 Oakmont I-J Pumping Plant Modifications 70,000 70,000 Reallocation approved by BPOC 1-01.0 0

W238 Plant #5 Pumping Plant Modifications 50,000 50,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Dec 2003.

634,583 618,411

W298 Pressure Regulating Station Design & Construction 647,000 647,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Dec 2003.

251,990 251,989

W254 Pumping Facility Modificatons 800,000 800,000 Reallocations approved by BPOC 1-01 & 11-
01.

753,113 491,428

W477 Sierrita/Cherokee Booster 0 00 0

W998 Soldier Trail Permanent Booster 0 0 Reallocations approved by BPOC 1-01 & 11-
01.

325,863 321,892

W379 Speedway B-C Zone Booster Modifications 0 0 Reallocation approved by BPOC 11-01.120,000 3,561

WC99 Unanticipated Production Projects 1,365,000 1,365,000 Reallocation  approved by BPOC 1-01.55,000 0

W377 Variable Speed Booster 0 0 Reallocation approved by BPOC Nov 2001 & 
Sep 2004.

16,722 16,722

W228 W-2 Well and Booster Modifications 254,000 254,000254,000 21,471

4,064,000 4,064,000Subtotal: Potable - Pumping Plant Improvements 4,227,178 2,812,729
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W443 42" TM Scour Control 0 00 159

W328 Alvernon/Grant B-Zone Transmission Main 992,000 0 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Sep 2004.

1,318,800 1,318,800

W455 Aviation & #rd Avenue Manholes 0 0 Reallocation approved by BPOC Sep 2004.30,733 30,733

W339 Avra Valley Transmission Main 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, and Dec-02.

855,000 171,419

W299 CAP Transmission Line 0 00 0

W320 Cathodic Corrosion Protection Installation 1,400,000 1,400,000 Reallocation approved by BPOC 11-01.500,000 640,940

W318 Cathodic Protection for Old Nogales Hwy Main 260,000 260,000 Reallocation approved by BPOC 1-01.0 0

W055 Cathodic Protection for Starr Pass/Greasewood Mai 275,000 275,000 Reallocation approved by BPOC 11-01.0 0

W363 Christie Drive F-Zone Transmission Main 0 0 Reallocation approved by BPOC 11-01.176,000 0

W303 Clearwater Transmission Main Access 0 0 Reallocations approved by BPOC 1-01 & 11-
01.

135,000 135,000

W053 Corrosion Evaluation 1,760,000 1,760,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Dec 2003.

310,317 218,701

W336 Diamond Bell E-Zone Transmission Main 0 0 Reallocation approved by BPOC Jan 2001 and 
Dec 2003.

237,512 237,512

W315 Diamond Bell I-Zone Transmission Main 345,000 345,000 Reallocation approved by BPOC Jan-01 & Dec-
02.

334,000 26,432

W335 Diamond Bell Transmission Main 0 0 Reallocation approved by BPOC 1-01.15,000 15,167

W317 Excavated Corrosion Investigation 900,000 900,000 Reallocation approved by BPOC Nov-01 & 
Dec-02.

150,000 23,463

W284 Joint Bonding for Old Nogales Hwy Main 875,000 875,000 Reallocation approved by BPOC 1-01.0 0

W195 Nogales Highway Transmission Main 0 00 0

W434 Old Nogales Highway Emergency Improvement 0 0 Reallocation approved by BPOC Dec-02.36,750 36,750

W357 Old Nogales Highway Transmission Main 0 0 Reallocations; approved by BPOC Jan-01, 
Nov-01, Dec-02, & Sep 2004.

5,016,920 5,519,193

W508 Palo Verde & 36th Slipline 0 00 0

W490 Pipeline Protection - Manhole Upgrades 0 00 0

W326 Plumer/Broadway B-Zone Transmission Main 935,000 0 Reallocations approved by BPOC 1-01 & 11-
01.

1,348,000 1,346,093

W279 Rehabilitate Alvernon C-Zone Transmission Main 90,000 90,000 Reallocations approved by BPOC 1-01 & 11-
01.

45,982 45,982
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W413 Relocated Existing Rectifiers 0 0 Reallocation approved by BPOC 11-01.100,000 35,234

W337 Santa Rita Bel Aire Transmission Main 0 00 451,714

W242 Southeast D-Zone Transmission Main 2,647,000 2,647,000 Reallocations approved by BPOC Jan-01, Nov-
01, Dec-02.

2,293,868 2,293,868

W255 Southeast G Transmission Main 0 0 Reallocations approved by BPOC 1-01 & 11-
01.

0 0

W321 Southeast Z Transmission Main 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

805,000 2,098,965

W433 Southside Gravity Main Replacement 0 0 Reallocation approved by BPOC Dec-02.550,000 1,018,614

W380 Southwest C-Zone Transmission Main 0 0 Reallocation approved by BPOC 11-01.520,000 531,723

W323 Spencer Ave Transmission Main 0 00 1,306

W241 Technical Dr/Columbus C-Zone Transmission Main 3,311,000 3,311,000 Reallocation approved by BPOC 11-01.2,915,000 2,906,548

WD99 Unanticipated Transmission Main Projects 465,000 465,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Dec 2003.

0 0

W327 Upgrade Corrosion Test Stations 0 0 Reallocation approved by BPOC 11-01.40,000 0

W325 Well AZ-26 Discharge Transmission Main 0 0 Reallocation approved by BPOC Nov 2001 & 
Sep 2004.

0 0

W316 Westside C-Zone Reservoir Transmission Main 413,000 413,000 Reallocation approved by BPOC 11-01.0 0

14,668,000 12,741,000Subtotal: Potable - Transmission Mains 17,733,882 19,104,317
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WE99 Accelerated Main Replacement Program 800,000 800,000 Reallocation approved by BPOC 1-01.0 0

W475 Anklam Road Distribution Mains 0 00 0

W397 Arizona Ave Asbestos Cement Pipe Replacemnt 0 00 0

W837 Catalina Foothills Main Replacement, Phase III 910,000 910,000 Reallocations approved by BPOC Nov 2001, 
Dec 2002, and Dec 2003.

959,332 959,332

W387 Catalina Foothills MR Phase IV 0 0 Reallocations approved by BPOC Dec 2002 
and Dec 2003.

300,658 178,059

W139 Chip Seal Main Replacements 150,000 150,000 Reallocations approved by BPOC 1-01 & 11-
01.

192,154 188,507

WDD9 Distribution Main Projects - Future 0 0 Reallocation approved by BPOC Nov-01 & 
Dec-02.

0 0

W273 Drexel/Mission Main Replacement 0 0 Reallocation approved by BPOC 11-01.85,000 85,000

W186 Emergency Main Replacement 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

1,196,709 1,183,709

W474 Houghton Rd 16" Main Replacement 0 00 0

W300 Logan Hills Main Replacement 0 00 0

W346 Main Replacement 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, Dec-02, & Sep 2004.

2,200,000 2,364,999

W500 Mapping As Bulits 0 00 0

W283 On-Call Valve Replacement Program 1,401,000 1,401,000 Reallocations approved by BPOC 1-01 & 11-
01.

755,335 624,349

W108 Payments to Developers for Oversized Systems 250,000 250,000 Reallocation approved by BPOC 1-01.0 0

W109 Review Developer-Financed Projects 0 00 0

W368 Ridgeside Dr Emergency Connection 0 0 Reallocation approved by BPOC 11-01.143,000 93,466

W111 Road Improvement Main Replacements 3,790,000 3,790,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, & Sep 2004.

9,514,564 11,135,691

W252 Routine Main Replacements 1,600,000 1,600,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Sep 2004.

951,198 265,886

W401 Shannon Ironwood Hills Fire Protection 0 0 Reallocation approved by BPOC 11-01.490,000 162,246

W188 Skyline Country Club System Modifications 800,000 800,000 Reallocation approved by BPOC 1-01 & 11-01.0 0

W290 Sorrel/Drexel Main Replacement 0 0 Reallocation approved by BPOC 11-01.319,441 319,441

W330 Speedway/Wentworth Main Replacement 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

406,887 406,886
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W421 Starr Pass Booster, Main, & Imprv 0 0 Reallocation approved by BPOC Dec 2003.1,050,000 790,989

W314 Street Pavement Moratorium Cast Iron Rehab 1,142,000 1,142,000 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

1,356,927 1,356,926

W253 Summerset Loop Connection 0 0 Reallocation approved by BPOC 11-01.76,309 76,309

W423 Synder Road Distribution Main 0 0 Reallocations approved by BPOC Dec 2002 & 
Sep 2004.

94,861 94,861

W429 Taylor Lane Main Improvements 0 0 Reallocation approved by the BPOC Dec 2003.100,000 54,191

W348 Water System Betterment 0 0 Reallocations approved by BPOC 1-01 & 11-
01.

0 0

10,843,000 10,843,000Subtotal: Potable - Distribution Mains 20,192,375 20,340,848
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W118 1 1/2" New Services 0 00 0

W116 1" New Services 0 00 0

W120 2" New Services 0 00 0

W115 3/4 " Dead-at-Curb Services 0 00 0

W342 Avra Valley Maintenance Facility 200,000 0 Reallocation approved by BPOC Dec-02.0 0

W428 Business Services Communications Upgrades 0 0 Reallocation approved by BPOC Dec 2003.82,309 82,309

W302 Casa del Agua 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

0 0

W557 Clearwell Reservoir Access 0 0 Reallocations approved by BPOC 1-01 & 11-
01.

459,000 448,838

W045 Control Panel Replacements 2,760,000 2,760,000 Reallocation sapproved by BPOC Nov 2001 
and Dec 2003.

374,000 253,075

W351 EMPACT Monitoring Equipment 0 0 Reallocations approved by BPOC Jan 2001, 
Nov 2001, Dec 2002 and Dec 2003.

325,557 325,557

W247 Engine Coolers 50,000 50,000 Reallocation approved by BPOC 1-01.0 0

W246 Facility Access and Site Drainage Improvements 280,000 280,000 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

134,127 134,127

WG99 Facility Improvements 165,000 165,000 Reallocations approved by BPOC 1-01 & 11-
01.

55,000 0

W381 Facility Safety and Security 0 0 Realloation approved by BPOC 11-01.1,346,000 681,706

W124 Fire Services 0 00 0

W358 Geographical Information System 0 0 Reallocations approved by BPOC Jan 2001, 
Nov 2001,  Dec 2003 and Sep 2004.

1,458,272 1,458,272

W355 Hayden-Udall Chemical Feed 0 0 Reallocations approved by BPOC Jan 2001, 
Nov 2001, Dec 2002, and Dec 2003.

350,000 304,024

W503 Hayden-Udall Network Infrastructure 0 00 0

W165 Hayden-Udall Water Treatment Plant Improvement 4,058,000 4,058,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, Dec 2003, and Sep 2004.

2,355,975 2,183,742

W419 La Entrada Cabling Improvements 0 0 Reallocations approved by BPOC Dec 2003.98,053 98,053

W468 La Entrada Improvements 0 00 0

W414 La Entrada Stairwell Improvement 0 00 0

W365 La Entrada Water Damage Access 0 00 0
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W415 Maintenance Management Program 0 0 762,864

WSFT Maintenance Management Program Software 0 0 Reallocations approved by BPOC 1-01 & 11-
01.

810,000 0

W251 Microwave Radio Replacements 600,000 600,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Dec 2003.

900,000 797,752

W126 Misc Land and Right-of-Way Acquisitions 6,000 6,000 Reduced by $6,000; approved by BPOC Jan-
01

0 0

W382 Murphy Reservoir Access Road Paving 0 0 Reallocation approved by the BPOC 11-01.110,000 0

W494 North Satellite Maintenance Office 0 00 0

W427 Plant #1 Building II Upgrades 0 0 Reallocation approved by BPOC Dec 2003.53,432 53,432

W296 Plant #1 Emergency Power Supply 40,000 40,000 Reallocation approved by BPOC 1-010 0

W373 Reallocation Inspection and Survey Off 0 0 Reallocation approved by BPOC  Nov-01 & 
Dec-02.

20,203 2,133

W495 SCADA System Improvements 0 00 0

W344 Sound Control 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

23,405 23,405

W940 Southwest Turnout Meter 110,000 110,000 Reallocation approved by BPOC Jan-01 & Dec-
02.

100,000 82,037

W345 Starr Pass Flow Meter 0 0 Reallocation approved by BPOC Jan-01 & Dec-
02.

0 0

W356 Technical Drive Improvements 0 0 Reallocations approved by BPOC Nov 2001, 
Dec 2002, Dec 2003 and Sep 2004.

100,000 0

WH99 Treatment Improvements - Future 0 0 Reallocation approved by BPOC Nov-01 & 
Dec-02.

0 0

W245 Walls, Fencing, Landscaping 0 0 Reallocation approved by BPOC Nov-01 & 
Dec-02.

645 645

W114 Water Services 0 00 0

8,269,000 8,069,000Subtotal: Potable - Other System Improvements 9,155,978 7,691,971
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W375 Effluent Reuse Plan 0 00 0

W250 Lincoln Park Riparian Habitat 1,040,000 1,040,000 Reallocations approved by BPOC 1-01 & 11-
01.

257,548 175,755

W289 Roger Road Recharge and Recovery 5,120,000 5,120,000 Reallocations approved by BPOC 1-01 & 11-
01.

1,397,000 986,345

W249 Roger Road, Phase III 500,000 500,000 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

1,103,754 1,084,753

6,660,000 6,660,000Subtotal: Reclaimed - Water Source Development 2,758,302 2,246,852

W604 Columbus Boulevard/Benson Highway Reservoir 1,700,000 1,700,000 Reallocations approved by BPOC Nov 2001, 
Dec 2002, and Dec 2003.

198,665 198,665

W605 Dove Mountain Reservoir 700,000 700,000 Reallocations approved by BPOC 1-01 & 11-
01.

825 0

W608 La Paloma Reservoir Expansion 3,750,000 3,750,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, Dec 2002, and Dec 2003.

36,345 36,344

W406 Modify Potable Backup Outlets 0 0 Reallocation approved by BPOC Nov-01 & 
Dec-02.

0 0

W609 Roger Road Reservoir Expansion 1,260,000 1,260,000 Reallocation approved by BPOC 11-01.0 0

W610 Sunrise Reservoir 1,450,000 1,450,000 Reallocation approved by BPOC 11-01.301,352 6,931

8,860,000 8,860,000Subtotal: Reclaimed - Storage 537,187 241,940
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W398 Civano Reclaimed Pressure Reg. Valve 0 0 Reallocation approved by the BPOC Dec 2003.75,585 76,665

W383 Columbus R04 Reclaimed Booster 0 0 Reallocation approved by the BPOC Dec 2003.69,089 69,089

W452 Dove Mountain - Gallery II 0 0 Reallocation approved by BPOC Dec 2003.41,660 41,660

W453 Mountain View Reclaimed Reservoir/Booster 0 00 0

W431 Northwest Inline Booster 0 00 76

W438 Reclaimed Pressure Reducing Valves 0 0 Reallocation approved by BPOC Dec 2003.62,599 62,599

W454 Reclaimed Pumping Facility Modifications 0 00 0

W615 Reid Park Boosters Expansion 720,000 720,000 Reallocation approved by BPOC Dec 2002 & 
Sep 2004.

122,776 122,776

W618 Roger Road Plant Booster Expansion 1,500,000 1,500,000 Reallocation approved by BPOC Nov-01 & 
Dec-02.

500,000 0

W620 Silverbell Road In-Line Booster 600,000 600,000 Reallocation approved by BPOC 11-01.729 0

W402 Thornydale Booster Expansion 0 0 Reallocation approved by BPOC Dec 2003.50,000 1,183,311

2,820,000 2,820,000Subtotal: Reclaimed - Pumping Plant Improvements 922,438 1,556,176
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W622 18th St/10th Av Reclaimed Transmission Main 2,600,000 2,600,000 Reallocation approved by BPOC Nov-01 & 
Dec-02.

2,799,703 2,829,716

W624 Alvernon to La Paloma Reclaimed Transmission Ma 1,800,000 1,800,000 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

18,494 14,874

W625 Broadway/Columbus Reclaimed Transmission Main 830,000 830,000 Reallocation approved by BPOC 11-01.0 0

W642 Campbell/3rd St Reclaimed Transmission Main 480,000 480,000 Reallocation approved by BPOC 11-01.0 0

W644 Campbell/Drexel Reclaimed Transmission Mains 4,500,000 4,500,000 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

2,552,543 2,535,048

W738 Civano Reclaimed Main and Booster 0 0 Reallocation approved by BPOC 11-01.13,400 13,400

W641 Columbus/22nd St Reclaimed Transmission Mains 520,000 520,000 Reallocation approved by BPOC 11-01.0 0

W636 Cushing/Main Reclaimed Distribution Main 350,000 350,000 Reallocation approved by BPOC 11-01.5,018 0

W616 Deactivate Blow-off Valves 0 0 Reallocations approved by BPOC Jan-01, Nov-
01, Dec-02.

0 0

W451 Forty-Niner's Reclaimed Main 0 0 Reallocation approved by BPOC Sep 2004.96,601 120,647

W629 Golf Links/Craycroft Reclaimed Transmission Main 750,000 750,000 Reallocation approved by BPOC 11-01.1,250,000 911,838

W464 Pantano Wash Reclaimed Main 0 00 -42,546

W634 Sunrise/Craycroft Reclaimed Transmission Main 300,000 300,000 Reallocations approved by BPOC 1-01 & 11-
01.

0 0

W628 Sunrise/Craycroft to Sabino Reclaimed Trns Main 1,020,000 1,020,000 Reallocations approved by BPOC Jan-01, Nov-
01, & Dec-02.

0 0

W384 Tucson Electric Power Reclaimed Trans Main 0 0 Reallocation approved by BPOC Nov-01 & 
Dec-02.

0 0

13,150,000 13,150,000Subtotal: Reclaimed - Transmission Mains 6,735,759 6,382,977
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W404 City Parks Main Extensions 0 0 Reallocation approved by BPOC 11-01.110,000 3,750

W411 Columbus Reclaimed Distribution Main 0 0 Reallocation approved by BPOC Nov-01 & 
Dec-02.

0 0

W637 Main Extensions: Priority Clusters 110,000 110,000 Reallocation approved by BPOC 11-01.0 0

W130 Review Developer-Financed Projects 0 00 0

W648 Sabino/Sunrise to Snyder Reclaimed Dist. Main 540,000 540,000 Reallocation approved by BPOC 11-01.0 0

W405 Sunnyside School District Main Extensions 0 0 Reallocation approved by BPOC 11-01.110,000 109,045

W633 Synder/Bear Canyon Reclaimed Distribution Main 340,000 340,000 Reallocation approved by BPOC 11-01.0 0

W645 System Enhancements: Reclaimed 300,000 300,000 Reallocation approved by BPOC 11-01.299,793 349,096

W640 TUSD Main Extensions 0 0 Reallocations approved by BPOC 1-01 & 11-
01.

165,000 17,896

W329 UA Reclaimed Main Extensions 0 0 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Dec 2003.

648,650 648,650

1,290,000 1,290,000Subtotal: Reclaimed - Distribution Mains 1,333,443 1,128,437

W649 Chlorine System Improvements 40,000 40,000 Reallocations approved by BPOC Dec 2002 
and Dec 2003.

500,000 509,268

W505 Hayden-Udall Plan 0 00 222,495

W150 Reclaimed Treatment Plant Improvements 0 00 0

W619 Roger Rd Reclaimed Water Treatment Plant Upgra 36,000 36,000 Reallocation approved by BPOC 11-01.250,000 244,584

W493 Roger Rd Reclaimed Water Trmt Clarifier 0 00 0

76,000 76,000Subtotal: Reclaimed - Treatment Plant 750,000 976,347

W959 Control Panel: Reclaimed Facility 0 0 Reallocation approved by BPOC 11-01.120,000 84,932

W297 Microwave Radio Replacements: Reclaimed 400,000 400,000 Reallocation approved by BPOC 11-01.90,000 28,790

W367 Reclaimed Process Control System Upgrades 0 0 Reallocation approved by BPOC Nov-01 & 
Dec-02.

0 0

400,000 400,000Subtotal: Reclaimed - Process Control 210,000 113,722

123,600,000 118,483,000Total: Question 2 - Water System Improvements 123,600,000 118,646,507
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Question 3 - Drainage Facilities Improvements
S416 22nd at Osborne Drainage Improvements 0 0 Project completed.

Reallocations approved by BPOC 1-01, 11-01, 
& 11-02

820,440 819,226

S43I 29th St at Kino Detention Basin 700,000 700,000 Reallocations approved by BPOC Jan 2001, 
Nov 2001, and Sep 2004.

1,163,077 1,163,077

S080 Alamo Wash Drainage Improvements 2,500,000 2,500,000 $300,000 draw down from Misc Drainage2,800,000 25,269

S040 Arroyo Chico Drainage Improvements 2,250,000 2,250,000 Reallocation approved by the BPOC Dec 2003 
($3.6 million from Columbus Wash project); 
$600,000 draw down from Misc Draiange 
project.

6,480,128 1,075,744

S039 Citation Wash: 22nd St to Alvernon 550,000 550,000 Project completed.
Reallocation approved by BPOC Nov 2002 
and Sep 2004.

110,850 110,850

S407 Columbus Wash Drainage Relief, Phase II 10,000,000 10,000,000 Reallocations approved by the BPOC Jan 
2001, Dec 2003, and Sep 2004.

5,944,430 1,627,958

S038 El Vado Wash: Missiondale to 12th Av 2,000,000 2,000,000 $750,000 from Los Reales project (BPOC Jan-
01); department to request reduction of $370k; 
reallocation approved by BPOC 4-21-05

2,717,551 2,733,297

S082 Limberlost Drainage Relief Improvements 1,500,000 1,500,000 Project completed.
Reallocations approved by BPOC 11-01, 5-02, 
11-02, and 9-04.

333,639 333,639

S083 Los Reales & 6th Avenue Drainage Relief 750,000 750,000 Project completed.
$750,000 to El Vado project (BPOC Jan-01)

0 0

S051 Mission View Wash Detention Facility 1,400,000 1,400,000 Reallocation approved by BPOC Sep 2004.200,000 0

S060 Mountain Av Storm Drainage Improvements 6,000,000 6,000,000 Project completed.
Reallocations approved by BPOC in Nov 02 
and Apr 05.

6,397,535 6,398,596

S085 Palo Verde Rd Drainage Relief: Glenn to Grant Rd 750,000 750,000 Project completed.
Reallocations approved by BPOC May 2002 
and Sep 2004.

859,369 859,369

S003 Stormwater Quality Program (NPDES) 1,000,000 1,000,000 Reallocations approved by the BPOC Nov 
2001 ($200,000 to 29th St/Kino) and Dec 2003 
($100,000 to Wyoming Wash).

700,000 393,494
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SMDR Master Project: Misc. Drainage Improvements 5,600,000 5,600,000 Master project; draw downs below or 
reallocations as noted: 
$500,000 reallocated to 29th St/Kino project 
(BPOC Jan-01); $75,000 from Limberlost 
project & $1,375,520 from 22nd/Osborne 
project (BPOC Nov-01); $300,000 draw down 
to Alamo Wash (BPOC Nov-01); $600,000 
draw down to Arroyo Chico Wash (BPOC Nov-
01)

0 0

S08F Misc Drainage: 29th Street/Rolling Hills Wash 0 0150,000 44,365

S409 Misc Drainage: Arroyo Chico Greenbelt 0 0 Draw down approved by BPOC due to nature 
of project (Nov-01)

162,000 48,041

S08G Misc Drainage: El Con Improvements 0 0408,611 470,579

S08E Misc Drainage: Ft Lowell Improvements 0 0 Project completed.
Reallocation approved by BPOC Sep 2004.

11,272 11,272

S08B Misc Drainage: Harrison 0 0 Project completed.458,000 458,000

S08A Misc Drainage: Jefferson Neighborhood 0 0 Reallocation approved by BPOC 4-21-051,805,303 373,344

S084 Misc Drainage: Miscellaneous Projects 0 0 Reallocation approved by BPOC 11-02567,323 363,930

S400 Misc Drainage: Park Avenue Detention Basin 0 0 Reallocation approved by BPOC Sep 2004.1,450,000 205,384

S43J Misc Drainage: Paseo Vista 0 0 Project completed. 
Reallocation approved by BPOC Nov-02

192,910 192,910

S08D Misc Drainage: Re-Connect Wastewater Plant 0 0 Project completed.341,000 340,917

S397 Misc Drainage: Rillito Creek Habitat 0 0 Project completed.
Draw down approved by BPOC due to nature 
of project (Nov-01); project shelved, 
reallocation approved by BPOC Sep 2004.

12,506 12,506

S398 Misc Drainage: Santa Cruz River Park Extension 0 0 Project completed.
Draw down approved by BPOC  due to nature 
of project (Nov-01); project shelved, 
reallocation approved by BPOC Sep 2004.

17,729 17,729

S08C Misc Drainage: Spot Improvements 0 0 Project completed.546,327 544,504

S410 Misc Drainage: Wyoming Wash 0 0 Reallocation approved by the BPOC Dec 2003.350,000 70,997

35,000,000 35,000,000Subtotal: Stormwater and Drainage Projects 35,000,000 18,694,996

35,000,000 35,000,000Total: Question 3 - Drainage Facilities Improvements 35,000,000 18,694,996
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Question 4 - Street Lighting & Sidewalk Improvements
S079 12th Avenue: Irvington to Drexel 49,000 49,000 Project cancelled, because the existing lighting 

is functional. Reallocation approved by BPOC 
Oct 2004.

0 0

S043 1st Avenue: Prince to River 451,000 451,000 Reallocations approved by BPOC Apr 2004 & 
Oct 2004.

875,354 209,835

S054 Ajo Way: Kennedy Park to Santa Cruz River 0 0 Project completed.
Reallocations approved by BPOC  Jan 2001, 
Nov 2001, & Nov 2002.

14,190 14,190

S055 Benson Hwy: 44th St to Park 32,000 32,000 Project not needed; sufficient illumination from 
I-10 lighting. Reallocation approved by BPOC 
Oct 2004.

0 0

S106 Bikeway Program 0 0 Project completed.0 0

S088 Broadway: Kolb to Pantano 288,000 288,000 Project completed.
Reallocation approved by BPOC Nov 2002 & 
Oct 2004.

338,069 338,069

S032 Broadway: Tucson to Country Club 271,000 271,000 Project cancelled due to future widening of 
Broadway; existing light system is functioning 
sufficiently. Reallocations approved by BPOC 
Nov 2002 & Oct 2004.

2,449 2,449

S046 Campbell Avenue: Prince to Roger 162,000 162,000 Project completed prior to bond program; 
reallocated $162,000 to Euclid and 6th Avenue 
projects (BPOC Nov-01).

0 0

S089 Campbell Avenue: Roger to River 316,000 316,000 Reallocation approved by BPOC Apr 2004.366,000 210,342

S034 Congress: Grande to Santa Cruz River 195,000 195,000 $195,000 to Pantano project (BPOC Jan-01)0 0

S087 Country Club: Broadway to 22nd St 350,000 350,000 Project completed.
Reallocation approved by BPOC Nov 2002. 
Project cancelled by Mayor & Council Feb 
2003; reallocation approved by BPOC Apr 
2004.

86,070 86,070

S604 East Broadway Arterial Lighting 0 0 Project completed.
Drawdown project; allocation from Ajo project 
approved by BPOC  11-01; project cancelled 
with reallocation approved by BPOC 11-02

0 0

S073 Euclid: Broadway to Grant 325,000 325,000 Project completed.
Reallocations approved by BPOC Nov 2001, 
Nov 2002, Oct 2004, & May 2005.

974,058 974,058
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S045 Golf Links: Alvernon to Craycroft 500,000 500,000 Project completed. 
Reallocation approved by BPOC Nov 2002 & 
Oct 2004.

435,811 435,811

S042 Kolb Rd: 22nd St to Speedway 500,000 500,000 Project completed.
Reallocation approved by BPOC Nov-01

423,560 423,560

S078 Nogales Hwy: Drexel to Irvington 325,000 325,000 Project completed.   Reallocation approved by 
the BPOC May 2005.

230,500 235,450

S096 Pantano: Escalante to Irvington 0 0 Project completed.
Reallocations approved by the BPOC Jan-01 
and 11-02.

123,290 123,288

S095 Pantano: Speedway to 22nd St 350,000 350,000 Reallocation approved by BPOC Nov 2002.792,560 792,560

S072 Park: Valencia to Irvington 520,000 520,000 Reallocations approved by BPOC Apr 2004, 
Oct 2004, & May 2005.

1,152,674 176,388

S048 Wilmot: Broadway to Golf Links 640,000 640,000 Project completed.
Reallocations approved by BPOC Jan 2001 & 
Nov 2002

769,400 769,341

SMAS Master Project: Misc Arterial Street Lighting 2,726,000 2,726,000 Master project; draw downs below or 
reallocations as noted:
$30,000 draw down to Ajo Way project.

0 0

S600 Misc Lighting: Arterial Pole Construction 0 0103,154 103,154

S602 Misc Lighting: Ft Lowell, Oracle to Country Club 0 0 Was a drawdown project, but cancelled; 
reallocation approved by BPOC 11-02

0 0

S09C Misc Lighting: Harrison Road 0 0 Project completed.
Breakout project for S019

414,508 414,508

S097 Misc Lighting: Miscellaneous Projects 0 0 Project completed.107,016 107,016

S09A Misc Lighting: Mountain Avenue Improvements 0 0 Project completed.450,000 450,000

S707 Misc Lighting: Prince: 1st to I-10 0 0 Project completed.0 0

S738 Misc Lighting: Silvercroft Neighborhood 0 0 Project completed.   Reallocation approved by 
the BPOC May 2005.

180,845 180,845

S603 Misc Lighting: Sixth Avenue Improvements 0 0 Project completed.
$88,000 draw down, plus reallocated $87,000 
from Campbell project (BPOC Nov-01)

160,492 153,004

SMSI Master Project: Misc Sidewalk Improvements 2,000,000 2,000,000 Master project; draw downs below.0 0

S128 Misc Sidewalks: Flowing Wells Improvements 0 0 Project completed.110,000 109,999

S144 Misc Sidewalks: Miscellaneous Projects 0 0341,399 312,683
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S10B Misc Sidewalks: Mountain Ave Improvements 0 0 Project completed.770,681 770,681

S105 Misc Sidewalks: Original CIP # 0 0 Project completed.
Was the original CIP #, but project had to be 
closed and was replaced with S144

777,920 777,920

10,000,000 10,000,000Subtotal: Street Lighting and Sidewalk Projects 10,000,000 8,171,221

10,000,000 10,000,000Total: Question 4 - Street Lighting & Sidewalk Improvement 10,000,000 8,171,221
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Question 5 - Parks and Library Improvements
L904 George Miller-Golf Links Library Expansion 1,550,000 1,550,0001,550,000 1,171,950

L913 Main Library Plaza Improvements 0 00 0

L906 Midtown Center and Library 450,000 450,000450,000 24,842

L909 Quincie Douglas Center Library 3,500,000 3,500,0003,500,000 2,882,671

5,500,000 5,500,000Subtotal: Library Projects 5,500,000 4,079,462
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R039 Golf Links Sports Center Parking Improvements 210,000 210,000210,000 29,065

R037 Himmel Park Irrigation Replacement, Phase I 195,000 195,000 Reallocation approved by BPOC May 2005.238,000 33,960

R909 Jacobs Park Pool Replacement 1,600,000 1,600,000 Project completed.   Reallocation approved by 
BPOC May 2005.

1,511,411 1,511,411

R042 Lakeside Park:  Aeration System Replacement 75,000 75,000 Project completed.75,000 74,964

R028 Mansfield Park Irrigation Replacement 220,000 220,000220,000 165,661

R035 Mansfield Park Upgrade 250,000 250,000250,000 341,575

R036 New Comfort Stations 980,000 980,000980,000 401,254

R936 Oury and Ormsby Centers 50,000 50,000 Reallocation approved by BPOC Feb 2004.61,000 53,943

R038 Palo Verde Little League Lights Replacement 110,000 110,000 Project completed.   Reallocation approved by 
BPOC May 2005.

106,485 106,485

R910 Reid Park Renovation 2,505,000 2,505,0002,505,000 1,922,582

R041 Sunnyside Park Track Surface Replacement 90,000 90,000 Project completed.90,000 90,000

R040 Udall Park Facility Improvements 440,000 440,000440,000 417,106

R043 Miscellaneous Playground Equipment Replcmt 400,000 400,000 Master project; draw downs below.400,000 254,794

R914 Miscellaneous Parks Development & Renovations 1,400,000 1,400,000 Master project; drawdowns below or as noted:  
reallocation of $60,000 to Lincoln Park, Phase 
II approved by BPOC 11-02; Ward 6 
drawdown of $7,000 to supplement Miramonte 
Park, R055.

226,464 4,774

R91H MiscParks: M-Desert Shadows 0 0 Project completed.50,000 39,132

R91G MiscParks: M-James Thomas Parks 0 0 Project completed.36,000 36,000

R056 MiscParks: M-Vista del Rio Archaeology Park 0 0 Mayor drawdown; cumulative total = $123,000; 
$12,000 in R059, Mansfield Dog Run. Ward 6 
contributing $10,000.

35,000 35,000

R91C MiscParks: W1-El Rio Volleyball 0 0 Project completed.
Ward 1 drawdown

665 665

R050 MiscParks: W1-Menlo Park Playground Equipment 0 0 Project completed.
Ward 1 drawdown

96,000 89,996

R051 MiscParks: W1-Vista del Pueblo Playground Eqmpt 0 0 Project completed.
Ward 1 drawdown

54,000 53,906

R91A MiscParks: W1-Vista del Rio 0 0 Project completed.
Ward 1 drawdown; cumulative total = $171,665

21,000 21,000
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R054 MiscParks: W2-Fort Lowell Expansion 0 0 Project completed.
Ward 2 drawdown

185,000 185,000

R91D MiscParks: W2-Ft Lowell Tennis Courts 0 0 Project completed.
Ward 2 drawdown; cumulative total = $200,000

15,000 15,000

R033 MiscParks: W3-Amphi HS Softball Complex, Ph I 0 0 Project completed.
Ward 3 drawdown

71,278 71,278

R959 MiscParks: W3-Amphi HS Softball Complex, Ph II 0 0 Project completed.
Ward 3 drawdown

91,000 91,000

R059 MiscParks: W3-Mansfield Park Dog Area 0 0 Ward 3 draw-down; cumulative total = 
$200,000; $12,000 added to Mansfield Dog 
Run from Mayor's allocation.

49,722 49,722

R926 MiscParks: W4-Lakeside Accessible Area 0 0 Project completed.
Ward 4 drawdown

25,000 25,000

R91J MiscParks: W4-Pantano River Park 0 0 Project completed.15,000 14,988

R91E MiscParks: W4-Tile Mural 0 0 Project completed.
Ward 4 drawdown: culmulative total = 
$102,325 ($60k to Lincoln Park)

2,325 2,325

R901 MiscParks: W5-Freedom Park supplement 0 089,000 89,000

R034 MiscParks: W5-Montecito 0 0 Project completed.
Ward 5 drawdown

68,500 61,614

R91B MiscParks: W5-Parkview, Phase I 0 0 Project completed.
Ward 5 drawdown

7,023 7,023

R007 MiscParks: W5-Parkview, Phase II 0 0 Project completed.
Ward 5 drawdown

33,300 28,818

R91F MiscParks: W5-Vista Del Prado Lighting 0 0 Project completed.
Ward 5 drawdown; cumulative total = $199,546

1,723 1,723

R972 MiscParks: W6 - Highland Vista Park 0 060,000 0

R942 MiscParks: W6 - Hoffman Park 0 0 Ward 6 drawdown; cumulative total = 
$177,000; $10,000 contributed to R056, Vista 
del Rio and $7,000 to R055, Miramonte.

100,000 9,618

8,525,000 8,525,000Subtotal: Parks - Renovation and Replacement Projects 8,419,896 6,335,383
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R906 Adaptive Recreation Center, Phase I 5,580,000 5,580,000 Project completed.   Reallocation approved by 
BPOC Dec 2003 & May 2005.

5,842,968 5,658,412

R031 Catalina High School Track and Field Lighting 320,000 320,000320,000 46,554

R908 Desert Vista/Southwest District Park, Phase I 1,000,000 01,000,000 994,164

R921 Eastside Senior Recreation Facility 1,500,000 1,500,0001,500,000 24,511

R918 El Pueblo Center, Phase II 2,625,000 2,625,000 Reallocation approved by BPOC May 2005.2,665,000 1,630,337

R030 Lincoln Park/Clements Center, Phase II 1,400,000 1,400,000 Reallocation approved by BPOC 11-021,460,000 1,372,609

R953 Northwest Regional Center, Phase I 2,056,000 2,056,0002,056,000 1,958,708

R941 Reuse of Landfill Areas 207,000 207,000207,000 0

R907 Rita Ranch Park (Purple Heart), Phase IV 800,000 800,000 Reallocation approved by BPOC May 2005.830,000 663,979

R939 Santa Cruz River Sports Park 1,000,000 1,000,0001,000,000 0

R111 Santa Rosa Center Upgrade 2,808,000 2,808,000 Project completed.
Reallocations approved by BPOC Dec 2003 & 
Feb 2004.

2,514,120 2,486,230

R905 Udall Park and Center, Phase II 2,000,000 2,000,0002,000,000 1,990,413

21,296,000 20,296,000Subtotal: Parks - New Parks, Center, and School Projects 21,395,088 16,825,916

R920 Case Natural Resources Park Expansion 200,000 200,000200,000 81,978

R032 General Instruments Site 200,000 200,000200,000 0

R045 Kino & 36th Street Open Space 200,000 200,000200,000 0

R055 Miramonte Park 200,000 200,000 Drawdown of $7k from Misc Parks, R914 to 
supplement this project; reallocation approved 
by BPOC Apr 2004.

241,500 148,267

R021 Rio Vista Park (formerly Northside District Park) 200,000 200,000200,000 172,515

R940 Greenways and Natural Resource Areas 625,000 625,000 Master project; drawdowns below or as noted:590,500 95,338

1,625,000 1,625,000Subtotal: Parks - Greenway and Natural Resource Projects 1,632,000 498,098
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R916 Reid Park Zoo - Comfort Stations 250,000 250,000 Project completed.   Reallocation approved by 
BPOC May 2005.

249,016 249,016

R919 Reid Park Zoo - Facilities Improvements 1,304,000 1,304,000 Project completed.1,304,000 1,304,000

R917 Rodeo Ground Improvements 1,000,000 1,000,0001,000,000 707,070

2,554,000 2,554,000Subtotal: Parks - Special Facility Projects 2,553,016 2,260,086

39,500,000 38,500,000Total: Question 5 - Parks and Library Improvements 39,500,000 29,998,945
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Question 6 - Public Safety Improvements
F910 Fire Apparatus 0 00 0

F901 Support Facility Improvements 2,550,000 2,550,000 Reallocation approved by BPOC May 2005.3,230,000 934,418

F9xx New Fire Stations:  Annexations and Infill 11,950,000 11,950,000 Master Project: Broken out into 3 separate 
project numbers for accounting purposes.

0 0

F902 New Fire Stations: Station 20 (Infill) 0 0 Reallocation approved by BPOC May 2005.3,670,000 3,002,438

F912 New Fire Stations: Station 21 (Infill) 0 0 Reallocation approved by BPOC May 2005.3,350,000 2,678,899

F911 New Fire Stations: Station 22 (Annexation) 0 04,250,000 430,784

14,500,000 14,500,000Subtotal: Fire Projects 14,500,000 7,046,539

P004 Land Acquisition and Facilities Improvements 2,800,000 2,800,0002,800,000 2,480,533

P006 Police Substation 6,500,000 6,500,0006,500,000 334,150

9,300,000 9,300,000Subtotal: Police Projects 9,300,000 2,814,684

23,800,000 23,800,000Total: Question 6 - Public Safety Improvements 23,800,000 9,861,223
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Question 7 - Environmental Safety Improvements
Q317 Closed Landfill Gas Mitigation 50,000 50,000 Reallocation approved by BPOC Dec 2004.150,000 41,616

Q319 Closed Landfill Improvements 0 0 Reallocation approved by BPOC ec 2004.105,500 22,065

Q397 Irvington Landfill Closure 1,400,000 1,400,000 Reallocated out $473,500 [BPOC Dec 2004].926,500 18,172

Q400 Los Reales GPS System 0 0 Reallocation approved by BPOC Dec 2004.320,000 1,950

Q332 Los Reales Landfill Buffer Improvements 0 0 Reallocations approved by BPOC Dec 2004.384,000 0

Q337 Los Reales Landfill Drainage Improvements 250,000 250,000 Reallocated out $27,000 [BPOC Dec 2004].223,000 94,293

Q341 Los Reales Landfill East Basin Embankment 1,132,000 1,132,000 Reallocated out $598,500 [BPOC Dec 2004].533,500 0

Q322 Los Reales Landfill Facilities 500,000 500,000 Reallocated out $332,200 [BPOC Dec 2004].167,800 108,393

Q915 Los Reales Landfill Gas Control 0 0 Reallocation approved by BPOC Dec 2004.255,000 10,190

Q326 Los Reales Landfill Intermediate Closure 210,000 210,000 Reallocation approved by BPOC Dec 2004.360,000 170,374

Q335 Los Reales Landfill Lined Cell Two 5,200,000 5,200,000 Reallocation of surplus funds approved by 
BPOC 11-02.

2,800,000 2,782,297

Q910 Los Reales Landfill Lined Cells Three thru Five 1,000,000 1,000,000 Reallocation approved by BPOC 11-02; 
reallocated out $255,000 [BPOC Dec 2004].

2,745,000 2,391,582

Q325 Los Reales Landfill West Side Closure 528,000 528,000 Reallocations approved by BPOC 11-02 & Dec 
2004.

1,320,400 526,785

Q403 Los Reales Perimeter Litter Control System 0 0 Reallocation approved by BPOC Dec 2004.300,000 0

Q405 Los Reales Self Hauler Facility 0 0 Reallocation approved by BPOC Dec 2004.75,000 0

Q398 Mullins Landfill Closure 630,000 630,000 Reallocation approved by BPOC Dec 2004.3,923,600 894,079

Q396 Mullins Landfill Gas Mitigation 0 0 Reallocation approved by BPOC Dec 2004.1,247,500 103,820

Q336 Mullins Landfill Stormwater Controls 0 0 Reallocation approved by BPOC Dec 2004.403,000 94,956

Q312 Tumamoc Landfill Closure 0 0 Reallocation approved by BPOC Dec 2004.145,000 0

10,900,000 10,900,000Subtotal: Solid Waste Management Projects 16,384,800 7,260,573
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U315 Broadway-Pantano Remediation Site 7,325,000 7,325,000 $2.791 million reallocated to Cottonwood LF, 
Harrison LF, Los Reales LF, and Prudence LF 
projects due to surplus created by state's 
reimbursement from WQARF (BPOC Nov-01); 
$4.2731 million reallocated out (BPOC Dec 
2004]

260,900 21,777

U116 City Landfill Investigations 0 0 Reallocation approved by BPOC Dec 2004.344,400 1,134

U318 Cottonwood Landfill Remediation 0 0 $570,000 from Broadway-Pantano (BPOC Nov-
01); reallocated out $545,700 [BPOC Dec 
2004]

24,300 4,284

U316 Harrison Landfill Groundwater Remediation 400,000 400,000 $71,000 from Broadway-Pantano (BPOC Nov-
01)

471,000 354,638

U313 Los Reales Landfill Groundwater Remediation 200,000 200,000 $750,000 from Broadway-Pantano (BPOC Nov-
01); reallocated out $319,600 [BPOC Dec 
2004].

630,400 270,087

U300 Los Reales Westside Remediation 0 0 $300,000 from Broadway-Pantano (BPOC Nov-
01); rellocated out $218,000 [BPOC Dec 2004]

82,000 1,988

Q404 Mullins Landfill Groundwater Remediation 0 0 Reallocation approved by BPOC Dec 2004.888,000 8,046

U101 Price Service Center Remediation 975,000 975,000 Reallocated out $894,400 [BPOC Dec 2004]80,600 31,113

U317 Prudence Landfill Remediation 0 0 $1.1 million from Broadway-Pantano (BPOC 
Nov-01); reallocated out $502,400 [BPOC Dec 
2004].

597,600 48,661

U314 Silverbell Jail Annex Landfill Remediation 1,400,000 1,400,000 Reallocated out $225,000 [BPOC Dec 2004]1,175,000 237,054

U301 Tumamoc Landfill Remediation 0 0 Reallocation approved by BPOC Dec 2004.261,000 3,078

10,300,000 10,300,000Subtotal: Environmental Management Projects 4,815,200 981,859

21,200,000 21,200,000Total: Question 7 - Environmental Safety Improvements 21,200,000 8,242,432
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Project # Project identifier in the financial system

COLUMN HEADING DEFINITIONS:

Original Allocation Amount of bond authorization allocated to a specific project per Mayor and Council memorandum dated January 24, 2000

Expenditures - Baseline Plan Planned expenditures through report quarter based on the original five-year CIP FY 2000-01 through 2004-05 (planned completion amount per fiscal year 
quarter: 1st quarter = 10%,  2nd quarter = 30%, 3rd quater = 70%, 4th quarter = 100%).  

Expenditures - Actual Actual expenditures through report quarter.

Current Allocation Original allocation plus or minus any approved changes.
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